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City of Seattle
Office of City Auditor
Susan Cohen, City Auditor

March 18, 2002

The Honorable Greg Nickels
Seattle City Councilmembers
City of Seattle  
Seattle, Washington  98104

Dear Mayor Nickels and City Councilmembers: 

Attached is our "Managing the Land Use Code Amendment Process" report.  Our primary
objective was to determine whether the Department of Design, Construction and Land Use
(DCLU) could produce high quality products in a more predictable and reasonable timeframe.
During the past few years, the amendment process has become highly complex, and the
volume of the Land Use Code Unit's work has outgrown its systems for managing workload
and supporting planning staff.  Significant study findings include:

 DCLU needs to continue enhancing its project management systems to better
control workload and ensure completion of high quality products in a predictable
and timely manner.

 DCLU needs to take the lead in establishing a more formal communication system
among essential participants in the Land Use Code amendment process.

 DCLU needs to continue strengthening its internal management structure and
continue designing and implementing staff training and support systems including
standards, small work teams, and availability of experts for consultation. 

We appreciate DCLU's excellent cooperation during the review.  The DCLU Executive
Response indicates concurrence with the study findings and that progress has been made on
implementing the recommendations.  If you have any questions regarding this report or would
like additional information, please contact me at 233-1093.  To improve our work, we ask our
readers to complete and return the evaluation form at the back of this report.

Sincerely, 

Susan Cohen
City Auditor

SC:JK:tlb
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EXECUTIVE SUMMARY

We performed this collaborative study to determine whether the Department of Design,
Construction and Land Use (DCLU) could enhance the Land Use Code amendment process to
produce high quality products in a more predictable and reasonable timeframe.  We concluded
that DCLU produces high quality research and analysis on a wide array of land use and
environmental topics and issues.  Over the years, however, the amendment process has become
highly complex, and the volume of the Land Use Code Unit's work has outgrown its systems for
managing workload and supporting planning staff.  DCLU needs to implement system
enhancements to better position itself to respond to emerging opportunities and constraints. 

DCLU Needs to Continue Enhancing its Project Management Systems to Better Control its
Current Workload and to Ensure Completion of High Quality Products in a Predictable
and Timely Manner. 

The Land Use Code Unit’s current workload would take approximately two years to complete,
and additional projects are frequently proposed for inclusion in its annual work program.  To
handle its annual workload without additional staff resources, DCLU needs to systematically
assess and manage projects by:

 Estimating project size in terms of complexity and number of hours to devote to it;
 Determining project priorities;
 Scheduling work on the project; and 
 Monitoring progress. 

DCLU Needs to Take the Lead in Establishing a More Formal Communication System
among Essential Participants in the Land Use Amendment Process.

Although DCLU is ultimately responsible for delivering high quality reports and legislation for
Council review or adoption, the Land Use Code Unit must rely on a team of City experts from
the Law Department, Council staff, and other departments to conduct comprehensive reviews to
ensure that City standards are met.  The roles, responsibilities, and internal and external
expectations of all City participants must be fully defined to assure comprehensive quality
review, and lines of communication must be open and predictable.  

DCLU Needs to Continue Strengthening the Internal Management Structure and Staff
Training Programs for the Land Use Code Unit.

Since the overall level of staff experience has declined during the past few years, the Land Use
Code Unit can no longer rely on the institutional memory of personnel or its informal monitoring
systems to assure quality.  Land Use Code planners need more training, formal standards, written
procedures, project team support, and expert review than are now available to meet specific job
expectations. 
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Significant recommendations for improving DCLU project management systems and for
facilitating communication among essential participants include:

1. Prior to project initiation, experienced Land Use Code Unit planners should prepare a
written evaluation of the project request and its implications for the Land Use Code Unit
workload.  The Land Use Code Unit Manager should approve the initial project
evaluations and consult with experienced staff in DCLU and other agencies in preparing
them.

2. DCLU should host a forum to discuss roles, responsibilities and expectations for all the
participants that coordinate activities during the code amendment process.  The forum
should specifically consider procedures to address areas of interdepartmental concern and
provide follow-up sessions to facilitate continuous process improvements.

3. The Land Use Code Unit, in cooperation with other essential participants, should develop
a communications system to assist in initial project evaluations; communicate the results
of initial evaluations with the elected officials or agencies requesting the amendment;
facilitate follow-up at agreed points in the process; apprise participants of changes; assure
effective response to requests through the Council review; and continuously monitor the
effectiveness of the system.

4. DCLU should create a formal priority system for all amendment projects that objectively
quantifies risks and analyzes the consequences of failing to complete the projects within
the timeframes expected.  DCLU should also institute a more formal system to track
project and staff progress on assignments.  Milestones should be established within the
system to provide early identification of likely changes in due dates so Councilmembers
and other essential participants may adjust project schedules and workloads as necessary.

5.   The Land Use Code Unit should continue designing and implementing staff training and
support systems including standards, small work teams, and availability of experts for
consultation.

6. The Land Use Code Unit should formalize its project monitoring procedures for staff
effectiveness, quality of legislative products, and DCLU’s overall performance in guiding
the legislation through the review and adoption process.
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CHAPTER 1:  INTRODUCTION

We performed this study of DCLU to determine whether the department can enhance the Land
Use Code amendment process to produce high quality products in a more predictable and
reasonable timeframe.  We developed our findings and recommendations in collaboration with
DCLU and the Land Use Code and Policy Development Unit (Land Use Code Unit)
management.  The findings address the comments of more than 30 City officials, managers, and
staff who extensively interact during the code amendment process.

Our general conclusion is that DCLU produces high quality research and analysis on a wide
array of land use and environmental topics and issues.  Over the years, however, the amendment
process has become highly complex, and the volume of the Land Use Code Unit's work has
outgrown its systems for managing workload and supporting planning staff.

DCLU needs to implement system enhancements to better position itself to respond to emerging
opportunities and constraints.1  Potential improvements include:

 Enhancing project management systems to project, prioritize, schedule, and monitor
workload to ensure its completion in a more predictable and timely manner. 

 Establishing a more formal communication process given the extensive interactions of
essential participants from DCLU, the Mayor’s Office, the City Council, other executive
departments, and the Law Department to collaborate on proposed code amendments. 

 Strengthening the internal management structure and training programs for Land Use Code
Unit staff to enable them to more effectively analyze and prepare amendments to the City’s
complex and highly technical Land Use Code.

Examples and advantages of more formalized control mechanisms to manage DCLU's Land Use
Code workload are identified in Chapters 2 through 4 of this review. 

THE LAND USE CODE UNIT 

History and Objectives.  The City established the Land Use Code Unit more than twenty years
ago to develop a new Land Use Code.  The Land Use Code, added as a new chapter of the
Seattle Municipal Code, regulates zoning, subdivision, shorelines, and land use permit processes.
The Unit was organized within the former Department of Community Development until 1982
when the City Council adopted legislation transferring it to the new Department of Construction
and Land Use.   

The Land Use Code Unit’s primary work is developing and analyzing potential amendments to
the City’s highly complex land use and environmental regulations, including the City’s Land Use
Code, State Environmental Policy Act (SEPA) Ordinance, and its Critical Areas Ordinance.  A
predominant portion of the Land Use Code Unit's workload is generated by requests for

                                                          
1Emerging constraints include a substantially expanded workload, issues concerning staff attrition and retention, and
competing priorities among elected officials and other agency partners in the code and policy development process.  



-4-

amendments to the Land Use Code from elected officials, other City agencies and interest
groups.  

The Land Use Code Unit’s objective is to develop policy analyses and code amendments fairly,
objectively and within expected timeframes to enable the Mayor and City Council to serve the
public interest when acting on proposed legislation.  To this end, the Unit seeks to ensure that the
analyses and amendments consider a variety of perspectives.  In their analyses, the Land Use
Code Unit staff must consider the long-term costs associated with implementing, administering
and enforcing the amendments, as well as how best to achieve public policy objectives.

Current Staffing.  Currently, the Land Use Code Unit has 7.5 full-time equivalent positions
(FTEs) classified as land use planning and development analysts (planners),2 and one temporary
employee who performs similar work.  One of the planners is paid as a supervisor and another as
a senior planner.3  The planners currently report to the Land Use Code Unit Manager, who
reports to the DCLU Deputy Director of External Relations. The Land Use Code Unit Manager
joined the Unit during its inception and has managed it since 1987.

According to the Unit Manager, planners require approximately three to five years' experience to
gain full proficiency in code development due to the complexity of the land use regulations.
However, four of the nine planners in the Land Use Code Unit were hired after January 1999.
The Land Use Code Unit has only two long-term planners with more than ten years of
experience working with the City’s Land Use Code and policy development.  Three full-time
employees, two with extensive experience, have left the Unit since 1999.  

The Land Use Code.   The Land Use Code’s internal complexity and its relationship to other
laws create challenges for successful legislative amendments.  The thousand-page code contains
regulations for more than 30 separate zones.  Generally, an amendment to one section of the code
gives rise to changes in numerous other sections, even if only to maintain consistency between
the existing and new language.  Land use regulations must also be consistent with the City’s
Comprehensive Plan and state code requirements.  Few DCLU employees claim expertise in
administration and interpretation of the Land Use Code.

Workload.   Amendments to the City’s land use and environmental regulations comprise
approximately 80 percent of the Land Use Code Unit's workload, which increased markedly
during the past few years.4  Since the adoption of the first chapters of the Land Use Code in
1982,5 the City Council has passed ordinances to amend it every year.  The City Council adopted
the first two ordinances amending the code in 1982, the same year the initial code chapters were
enacted.  By the mid-1980s, the Council adopted as many ordinances amending existing code
language as ordinances completing new code provisions.  From 1988 until 1999, the City enacted
between approximately 10 and 25 amendments annually.

                                                          
2The position classification is under review by the City Council for a possible change in title and compensation.
3The supervisor’s time has been almost exclusively devoted to interdepartmental efforts related to federal
environmental regulations, severely limiting the time available for supervision.
4Planners also play an important role in code implementation.  For example, they may draft Director's Rules to
formalize procedures and participate in staff training.
5The Land Use Code was to be adopted in phases over a period of several years.
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In 1999, the City adopted new neighborhood plans that required new regulatory language and
rezones, which resulted in more than 35 code and map amendments.6  From 1999 to December
2001, the Land Use Code Unit added 104 new items to its work program; in January 2002, 48
projects were in process or awaiting assignment.

THE CODE AMENDMENT PROCESS

The context in which the Land Use Code is amended is broader and more complex than one
department with its own clear lines of responsibility and authority.  The process extends across
multiple branches of City government, and no one participant controls the entire process.  Policy
goals and desired political outcomes may not be aligned and can result in contention among the
participants.

Land use amendments may also create legal consequences for the City.  Land use regulations
often have a direct and substantial impact on the value of property, which makes them
particularly susceptible to legal challenge and judicial scrutiny.  The work of the Land Use Code
Unit must be considered within the context of this very complex environment. 

Participants.  The Land Use Code Unit is the central point of a process that always involves at
least four other participants:  DCLU’s Operations Branch planners, who administer and interpret
the code; the City Clerk’s office; the Law Department; and the elected City Councilmembers and
their personal legislative assistants.7  Council Central Staff, which analyzes policy changes for
the Council as a whole rather than for any individual Councilmember, is assigned to work on a
substantial majority of code amendments. 

Legal Framework.  The code amendment process is partially set forth in law and formal rule.
For example, many of the City Council’s and DCLU’s procedures are regulated by State law, the
Land Use Code, and Council Rules and Director’s Rules.  Other elements of the code
amendment process are set forth in less formal documents, such as a City Council President’s
memorandum requiring Law Department review of amendments or DCLU’s code amendment
checklist.  Much of the process is based on convention and history, and varies from one project
to another. 

Steps in the Amendment Process.8  The code amendment process has numerous steps.  In
general, the process is initiated by a request from an agency or elected official for a specific
amendment or a more general study.  Project assignments may be broadly defined at the outset
and then broken into a number of smaller projects over time.9  The assignments generally include

                                                          

6The neighborhood planning process results in requests for Comprehensive Plan amendments each year.  Some of
these requests are more appropriately treated as code amendments, and will likely prove to be a continuing source of
new work.  An example of code work arising from this process is Resolution 30414, requiring DCLU to include
studies of commercial master plans and automobile-oriented zones in its 2002 work program.
7While DCLU is generally the lead participant, other agencies may also be assigned lead responsibility for some
policy development and code amendment projects.
8This description is a general summary of the process.  Variations can occur at many stages, depending upon the
complexity of the legislation and the level of public interest and controversy. 
9For example, a project that begins as “analysis of Endangered Species Act responses” may ultimately become a
series of amendments to different land use and environmental regulations.
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research, writing the legislation itself, and producing an accompanying report.10  The timeframe
to complete the analysis ranges from a few weeks to more than a year.  In most instances, the
planners circulate their work to other executive departments, the Law Department and Council
Central Staff before releasing it for public review.  Planners generally seek public input before
the final, code-required public review.  

When an environmental review is completed, DCLU prepares the required public notices and
submits the legislation and report to the Law Department. 11  The Law Department is responsible
for reviewing legislation for proper format, consistency with other land use regulations, and legal
or constitutional implications.  When the legal review is complete, the reviewing attorney
forwards the legislation to the City Clerk, who prepares it for Council Committee action.  In the
past few years, proposed code amendments have been assigned to as many as six Council
Committees for review and recommendation to the full Council.

Once the proposed amendment is forwarded to the Council for review, it is not unusual for new
issues to emerge, or for citizens to revisit issues that City staff or community groups thought
were resolved.12 Council Central Staff may prepare a separate report or decision agenda at this
point in the process.  If, following the public hearing, the Council Committee requests
amendments, Central Staff analysts generally work with Land Use Code Unit planners to prepare
them.  Finally, the Council Committee recommends action to the full Council.  The full Council
may adopt the ordinance in the form recommended by the Committee or may require further
amendments.

Study Scope and Methodology

We analyzed the Land Use Code Unit’s workload from 1999 through mid-December 2001.  The
analysis included reviews of all pertinent laws and procedures as well as more than 40 interviews
with City and other agency officials, managers and staff.  (Please see Appendix 1 for interview
list.)  The focus of our analysis is on the development of management controls to guide the
highly complex Land Use Code amendment process.

We chose an analytical model created by the Canadian Institute of Chartered Accountants
(CICA), “Guidance on Control,” as a framework for the analysis.  The control model addresses
two fundamental risks that are generally not emphasized in other control models:  failure to
maintain the organization’s capacity to identify and exploit opportunities; and failure to maintain
the organization’s resilience, such as the capacity to respond and adapt to unexpected risks and

                                                          
10The Director’s Report, required by code for most Land Use Code amendments, presents a description of the
proposal and an analysis.  It is intended both as a document to inform decision makers and a record of legislative
history and intent.
11In most instances, this determination results in a Declaration of Non-Significance (DNS) rather than a requirement
that an environmental impact statement (EIS) be prepared.  If an EIS is required, the amendment process cannot be
completed until the impacts are identified and appropriate mitigation measures are incorporated.
12A requested code amendment to raise the height of athletic field lights is an example of citizens raising
unanticipated issues being raised late in the review process.  While the initial legislation focused on the height of the
field lights, the public raised concerns about allowing any lights on athletic fields during the Council review process.
City staff was required to prepare new analysis, which delayed the process and ultimately resulted in substantially
different legislation.  This resulted in the need to reschedule Council Committee action and send out new public
notices.
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opportunities.  These risks are particularly important to the Land Use Code Unit because its work
is primarily generated from sources outside DCLU.

This report uses the CICA definition of "control," which is a system comprising those elements
of an organization (resources, systems, processes, culture, structure and tasks) that, taken
together, support people in the achievement of organizational objectives.  Control is effective if it
reasonably assures that the organization will achieve its objectives.  It includes identifying and
mitigating risks or barriers to achieving the organization’s objectives and maintaining its
viability.  We applied the CICA criteria to evaluate the effectiveness of DCLU’s management
system in four areas:  purpose, commitment, capability, and monitoring (please see Appendix 2
for relevant criteria).  Our analysis questioned whether DCLU controls adequately mitigate risks
to achieving its objectives. A list of potential risks and controls addressed in our analysis is
presented at Appendix 3.
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CHAPTER 2:  MANAGING CODE DEVELOPMENT WORKLOAD

DCLU needs to enhance its project management systems to better control its current workload
and to ensure completion of high quality products in a predictable and timely manner.  The Land
Use Code Unit's current workload would require approximately two years to complete based
upon available staffing resources.  New project assignments that surface must continuously be
merged into the existing workload.  The effect is that the Land Use Code Unit has more work
than staff can reasonably process.  Since the City Budget Office is unlikely to recommend
additional personnel due to City revenue constraints, some work will be deferred, and some
projects will not be completed.  To handle the current workload volume without additional staff
resources, DCLU needs to systematically assess and manage the proposed and existing projects
based on the following elements:

 Estimating project size in terms of complexity and number of hours to devote to it;
 Determining project priorities;
 Scheduling work on the project; and 
 Monitoring progress. 

Continuous, systematic assessment of the workload would provide better control and
predictability of workflow.  It would also provide the basis for strengthened communications for
other participants who have key roles in the land use amendment process, thereby facilitating the
level of review required to maintain high quality products.

The Land Use Code Unit Could Improve the Amendment Process Through Better
Assessments of Project Size and Time Estimates for Project Completion.

The Land Use Code Unit's project management systems are not consistently reliable, resulting in
frequent scheduling difficulties for other key participants in the process.  Two linked factors
contribute to this condition:

 Project Definition.  At the inception of a project, neither the official requesting the work nor
the Land Use Code Unit personnel may fully understand its complexity.  For example, the
initial request may be for an amendment that presents legal or policy issues.  If potential
project issues are identified early, the Land Use Code Unit Manager can determine whether
alternatives need to be developed to achieve the desired result.  If the project is added to the
work program without an adequate definition of the issues, the estimated time requirements
are likely to be understated.  

Well-developed project definitions generally require the involvement of experienced DCLU
planning staff, who are familiar with the code and amendment process.  Consultations with
other experts, such as land use attorneys and policy planners, also enhance the quality of
project definitions.

 Time Estimation.  The Land Use Code Unit’s method for determining the number of hours
to be assigned to projects is based on a range that has not been tested by recent data.  Thus,
even if the complexity and extent of the project analysis have been correctly determined, the
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Land Use Code Unit may be unable to accurately estimate time requirements.  Factors
beyond DCLU's early knowledge or control may also cause inaccurate time estimates.  For
example, policy differences between the Executive and Council may not become apparent
until much later in the process.  These differences may generate substantial staff work,
negating the assumptions underlying the original time estimate. 

DCLU is addressing the project definition and time estimation issues.  The Land Use Code Unit
Manager is developing a formal project definition system that will identify issues, participants
and anticipated process steps at the onset of the project.  The Unit Manager is also focusing on
improving the accuracy of time estimates based on more reliable historical data.  (A list of
projects and hours estimated for completion is attached as Appendix 4.)

Recommendations

1. Prior to project initiation, experienced Land Use Code Unit planners should prepare a written
evaluation of the project request and its implications for the Land Use Code Unit workload.
The evaluation should consider the following elements:

 Desired outcome; 
 Legal, policy, and operational issues readily apparent from the change requested; 
 Level of analysis required to evaluate alternatives; 
 DCLU staff and other key participants who should be involved in the work and the nature

of their responsibility; and 
 Estimated time needed to complete the project for Council action, estimated date for

submittal to Council, and estimated date for Council completion.

2. The Land Use Code Unit Manager should approve the initial project evaluations.  The Unit
Manager should also consult with experienced DCLU Operations Branch staff, who
administer and interpret the code, and other agencies in preparing the evaluation.

3. DCLU should choose a sample of projects to track work hours from project inception
through project completion to improve time estimates.  Work hours should be tracked for all
DCLU personnel who spend time on the project.  

The Land Use Code Unit Would Benefit from a Risk-Based Priority System. 

The Land Use Code Unit has 48 policy analyses and code amendment projects identified on its
current work program.  At least four major projects could easily evolve into a number of smaller
projects, and the total number of projects could exceed 60 when the larger projects are fully
defined.  As noted earlier, new project requests combined with the existing workload will
outpace the planning resources available to process the workload, so a risk-based priority system
is essential to ensure that the most important projects are given the highest consideration. 

The Mayor, City Councilmembers, City departments, and the general public all request code
amendments.  Some amendments are legally mandated, while other amendments are requested as
part of extensive programs, such as the City’s neighborhood planning effort and responses to
Endangered Species Act issues.  Specific construction and land use development applications
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may also give rise to amendment requests if developers cannot proceed as planned due to
technical code issues.  Legislative agendas of individual policy makers or interest groups also
lead to amendment requests.  Code amendments are generally very important to the person or
group requesting them.  Elected officials and other requestors often want new projects to be
given immediate priority for completion. 

The Land Use Code Unit has an informal priority system to determine the order of project
assignments.  However, the Unit could establish a more systematic process based on precise
legal, political and operational considerations to assure that the most important work will be
attended to first.  The Unit could develop priority system rankings based upon the consequences
of not completing projects within reasonable timeframes.  DCLU needs to consider the following
risks in establishing a priority system for project requests:

 Missed deadlines resulting in penalties or invalidation of permit decisions;
 Significant delays on projects that may cause City officials to assign or re-assign amendment

projects to other agencies without the required code expertise to develop sound legislation;13

 Lost beneficial development opportunities due to slow amendment processes;
 Irreversible impacts if studies are completed too slowly to address the potential problems

associated with undesirable development;
 Missed opportunities for administrative simplification and cost savings in DCLU operations;

and
 Unmet community expectations for improved land use administration.

A priority system using appropriately weighted risk factors could ease decision-making to match
resources to workload.  Each pending project could be evaluated for the risks of failing to
complete it.  For example, if Washington State requires cities to amend their shoreline
regulations by a stated deadline to conform with new state requirements, the amendment should
be given priority.  Assigning different risk factors as well as weights to proposed projects allows
decisions about priority to be partially based on a quantified risk assessment.  This quantified
approach would also be useful to inform discussions as future priority adjustments are required
to accommodate new project requests.  (Please see Appendix 5 for a sample matrix assigning risk
factors to pending Land Use Code Unit projects.) 

We recognize that priority setting will continue to be challenging and will require the Land Use
Code Unit to continue to exercise judgment in making the final assignment decisions.  Complex
relationships between the Executive and Council, and among the Council committees involved
with land use and environmental work, will also require DCLU to exercise discretion in
advancing code amendment projects.  However, objective factors and risk analysis will be useful
in deliberations with decision-makers when it is impossible to move all high priority projects
forward simultaneously.

                                                          
13DCLU may have to prepare amendments to correct errors made by other agencies that initiate code amendments.
For example, changes to one area of the Land Use Code almost always require revisions in other areas, which may
only be apparent to experts.  In addition, since the code is always in flux, there is a danger of amending the wrong
version of the code. 
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Recommendation

4. DCLU should create a formal priority system for all amendment projects that includes the
quantified risks and objective analysis of the consequences of failing to complete the projects
within the timeframes expected. 

The Land Use Code Unit Could Benefit from a More Formal Scheduling System.

Failure to meet schedules can cause missed deadlines, disruption of Council Committee work
and inconvenience to the public.  Since Council Committees typically meet only twice a month,
and strict rules govern notice of pending actions, a missed deadline for proposed legislation by
even a day can result in a delay of several weeks for a Council Committee.  If legally imposed
deadlines are missed, the City may also incur penalties and monetary damages.

Although DCLU planners and Council legislative assistants informally confer in scheduling, the
Land Use Code Unit is often the driver in establishing the initial schedules for Committee
consideration.  Once the date is selected, the Land Use Code Unit Manager sets the internal
project schedule with delivery to Council as the end date.  (Please see Appendix 6 for a list of
factors the Land Use Code Manager considers when establishing project milestones.)  Legally
required timelines are consistently built into the schedule; for example, notice of a Council
hearing must be published at least thirty days prior to the hearing date.  The project schedule also
includes time allowances for Law Department review.  Other benchmarks and review points vary
from project to project.  

Creating a more formal scheduling process and involving other participants in the scheduling
process would serve two purposes.  First, such a scheduling system would increase predictability
for the Council because schedules would be established through a deliberative procedure with
coordination among different participants.  Other participants could plan and adjust their
workloads with more certainty.  Second, documented schedules and communications concerning
proposed schedule changes would foster an atmosphere of predictability and mutual trust.  Other
participants in the process would be informed and know the reasons for delays in advancing
projects.

The Land Use Code Unit is considering a more formal scheduling system in which each planner
will use the same scheduling model.  The model will take into account the relative inexperience
of some staff by establishing check-in points with the Land Use Code Unit Manager or senior
staff to allow course corrections to avoid expending too much time on a questionable solution.
(Please see Chapter 4 for further discussion of staff support and monitoring.)  At the same time,
the model would provide better tracking and accountability of project and staff progress,
regardless of whether DCLU is or is not the lead participant for the project.  
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Recommendation

5. DCLU should institute a more formal system to track project and staff progress on
assignments.  Milestones should be established within the system to provide early
identification of likely changes in due dates so Councilmembers and other essential
participants may adjust project schedules and workloads as necessary.

The Land Use Code Unit Could Expand Its Project Monitoring and Oversight to Improve
Quality Assurance, Expedite Project Progress, and Evaluate Unit Effectiveness.  

The Land Use Code Unit monitors the quality of work products throughout the code
development process, although the focus and importance of project monitoring shifts depending
upon the nature of the project, experience of the analyst, and phase in the code development and
review process.  More formal monitoring and oversight practices could be useful in evaluating
staff performance, the quality of the legislation as it progresses through the system, and the
performance of DCLU in guiding the legislation through the system.

During the code development phase, the Land Use Code Unit monitors each product to ensure
that it is ready for public review.  The Land Use Code Unit manager must ensure that the
proposed legislation is reviewed for clarity, precision, technical conformance, policy
conformance, administrative workability (with input from all DCLU operations personnel) and
legality.14  The Land Use Code Unit manager must also be satisfied that the accompanying report
includes the level of analysis appropriate to the issue and meets the Unit’s standards prior to the
formal public comment period.
 
During the interdepartmental and Council review phase, legislative changes may
extemporaneously evolve.  Therefore, the Unit Manager must assure that staff is present that can
exercise independent judgment without higher level management review.  If circumstances
permit, the Unit Manager will again review new or amended legislation during the
interdepartmental and Council review phase to ensure standards are met. 

The Land Use Code Unit does not have a formal system to debrief or evaluate the effectiveness
of its work during and subsequent to Council action.  Since the amendment system stretches
across many department boundaries, the Unit’s effectiveness within that environment needs to be
formally and periodically tested.

The Land Use Code Unit could strengthen its systems by refining project monitoring procedures.
For example, the Land Use Code Unit could:

 Monitor external and internal procedures to determine whether there is a need to realign the
organization’s objectives or control.  The Land Use Code Unit could institute follow-up
procedures, such as establishing a system for feedback after Council action on a sample of
amendments.

                                                          
14The Land Use Code Unit Manager and a variety of other participants perform this review, as discussed in
Chapter 3.
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 Monitor each planner’s performance against measurable targets and indicators identified in
the organization’s objectives and plans.

 Routinely incorporate subsequent adjustments to the process based on specific project
performance and feedback.

Recommendation

6. The Land Use Code Unit should formalize its project monitoring procedures for staff
effectiveness, quality of legislative products, and DCLU’s performance in guiding the
legislation through the review and adoption process.



-14-

 CHAPTER 3:  INTERDEPARTMENTAL ISSUES

Although DCLU is ultimately responsible for delivering high quality reports and legislation
ready for Council review or adoption, the Land Use Code Unit must rely on a team of City
experts to conduct comprehensive reviews to ensure that City standards are met.  The roles,
responsibilities, and internal and external expectations of all City participants must be fully
defined to assure comprehensive quality review.  

Through a formal communications structure, the Land Use Code Unit and other participants can: 

 Support the City's values and standards in achieving land use objectives.
 Provide sufficient and relevant information in a timely manner so participants can perform

their assigned responsibilities.  Processing the work is difficult without progress and status
information, particularly when many participants have substantial workloads.

 Coordinate the decisions and actions of various organizational units within and outside
DCLU so the process results in a product that reflects all necessary reviews.

 Foster an atmosphere of mutual trust to promote the flow of information between staff and to
promote effective performance toward achieving the City's objectives.  An absence of trust
can lead to unnecessary duplication of effort and delay if any of the participants are
concerned that other process steps were not performed.

The Land Use Code Unit Needs to Implement a Formal Communications Structure for
Process Participants. 

Land Use Code Unit planners interact with DCLU Operations staff, the Law Department,
Council staff, and other City departments in various ways on different projects.  Neither DCLU
nor any other City agency can control the entire process or the participants with key roles in the
process.  Thus, it is vital to develop a mutually agreed upon communications system to
effectively coordinate all participants and activities required for a successful amendment process. 

In the past, the Land Use Code Unit relied upon a checklist identifying points when external
reviews were required, but no specific procedures were available to guide communications
among the various parties.  Communications rested largely upon the participants’ personal work
styles, and did not consistently occur at defined critical points within the process.  

Communication is vital because DCLU’s Land Use Code Unit staff alone cannot provide the
level of quality assurance required by the Council without an inclusive process.  During
extensive interviews with the participants, the interviewees reported that processes were
successful when communications were open and clear.  Coordination among the other
participants in the process is imperative to avoid the following process failures:

 Dissemination of legislation and reports to the Council that have not been, or do not appear
to have been, reviewed by all other affected parties;

 Narrowly focused legislation perceived to reflect a single point of view or a non-
comprehensive set of alternatives;
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 Process steps that may be repeated due to important legal and policy considerations that are
not addressed until late in the process; and

 Miscommunications that surface when participants do not have the information necessary to
do their jobs.

DCLU can realize the full benefits of the project management system improvements discussed in
Chapter 2 only if key participants are continually apprised of decisions regarding project
definition, timing, priority, and schedules.  Interviewees identified the following communication
points as critical to successful land use amendment processes:

 At project inception to define the project, estimate its size, determine its priority level, and
schedule the work.  

 When project definition and scheduling has taken place to confirm the project’s status,
definition, and possible completion date with the requestor.

 When project definition, size, or scheduling is likely to change to keep others apprised of
issues as legislation approaches Council consideration, and to plan work and presentations
collaboratively.

 During the Council consideration process to ensure that roles and assignments are clear if
additional analysis is requested or amendments are proposed.

 At any point agreed upon in the original schedule.

Inclusive and comprehensive project planning can promote rapid identification of process issues
or barriers.  In addition, the Land Use Code Unit and other participants can more easily make
process adjustments when they are able to determine whether issues or barriers are situational or
systemic.

DCLU’s role in advancing legislation through the complex City system is pivotal.  To be fully
effective, DCLU and the participating agencies must work collaboratively toward overall process
improvements.  The CICA model, described in Appendix 2, addresses the importance of
communications and is relevant to the coordination of participant activities in the code
amendment process.  The model describes the control activities that should be designed as an
integral part of the process, considering its objectives, the risks to their achievement, and the
inter-relatedness of control elements.

Recommendations

7. DCLU should host a forum to discuss roles, responsibilities and expectations for all the
participants that coordinate activities during the code amendment process.  The forum should
specifically consider procedures to address areas of interdepartmental concern and provide
follow-up sessions to facilitate continuous process improvements.

8. The Land Use Code Unit, in cooperation with other essential participants, should consider a
communications system to accomplish the following:

 Include all necessary participants in a given project (e.g., Law Department attorney,
Strategic Planning Office planner, Central Staff analyst, Council legislative assistant,
DCLU Operations staff) in performing the initial evaluation and defining project scope;



-16-

 Promote exchanges on the results of the initial evaluation and scoping process with the
elected official or agency requesting the amendment;

 Facilitate follow-up with the requestor and other participants at agreed points in the
process;

 Keep all participants apprised if changes in substance or timing occur; 
 Assure effective response to requests for additional analysis or amendments through the

Council review; and
 Monitor the efficiency and effectiveness of the system, at least for a sample of projects,

on a periodic basis.
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CHAPTER 4:  SUPPORTING LAND USE CODE PLANNERS

The Land Use Code Unit can no longer rely on the institutional memory of personnel or its
informal monitoring systems to assure quality.  Since 1999, DCLU has lost two experienced,
senior Land Use Code Unit planners and has hired new, less experienced planners to
accommodate its expanding workload demands.  Overall, the Land Use Code Unit has staff with
less knowledge than the former staff of the unusually complex Land Use Code and its
administration.  

Since DCLU is responsible for ensuring that current staff possesses the necessary knowledge,
skills and tools to support the achievement of the organization’s objectives, it must adjust its
quality assurance systems.  Land Use Code planners need more training, formal standards,
written procedures, project team support, and expert review than are now available to meet
specific job expectations.  

DCLU Needs to Continue Strengthening Its Internal Management Structure and Training
Programs for Land Use Planners.

The experience level of the Land Use Code Unit staff has declined during the past few years.
The relative inexperience of staff combined with the increasing complexity of the code and
amendment process creates a need for more extensive control systems to support newer staff.
Clearly articulated standards, procedures, a review process, staff training and the availability of
technical expertise and program oversight are needed to fully support planning staff.

DCLU is fostering an environment to support employees in acquiring the knowledge and skills
they need to do their jobs effectively.  The following finding contains additional considerations
for DCLU to fully support the Land Use Code Unit planning staff.

Training.  DCLU management is currently working with a consultant team to develop extensive
training to meet the specialized needs of land use and other planning staff.  DCLU now offers its
planning staff opportunities to attend meetings, workshops and seminars relevant to their work.
DCLU also uses staff meetings as a forum to provide informal education and training. 

Standards and Procedures.  The Land Use Code Unit is developing standards to define and
guide the quality of its work.  The Unit will incorporate the Legislative Department’s drafting
standards into the Unit's new procedures manual as well as standards for Director’s Reports,
which are currently in draft form.  The new procedures manual will significantly expand the
procedures checklist that planning staff use to guide their work.

Expertise and Team Approaches.  Producing high quality legislation and analysis requires a
mix of knowledge and skills, so a team approach may be appropriate to advance some projects.
Planners are expected to have a basic understanding of planning principles, land use law, urban
design, the Land Use Code, permit procedures, and amendment procedures.  They are also
required to possess a mix of skills including analysis, report writing, public speaking,



-18-

interpersonal relations, research, computer applications (e.g., geographic information and
drafting systems) and technical legislative drafting.  

The Land Use Code Unit needs to consider creating multi-disciplinary teams, enabling planners
to emphasize the areas in which they have the greatest expertise.  For example, one planner, who
is an expert in urban design, is assigned to independent urban design projects as well as to team
projects with urban design elements.  The Land Use Code Unit planners have expressed strong
interest in exploring and expanding team approaches.  In some cases, however, planners will
have to develop new expertise or have access to expert consultants to produce high quality
analysis or legislation.

Staff Retention.  Staff retention is a critical goal for the City and DCLU given the extensive
investment required to train professional personnel.  Staff retention will become increasingly
important as DCLU invests in additional training and support systems for its planning personnel.
The City Council is currently considering a revised classification and compensation proposal for
the Land Use Code planning staff to promote equity with comparable City positions and to
increase retention rates for its personnel.  As discussed above, effective staff support systems and
oversight will be needed in addition to appropriate compensation to retain experienced land use
planners.

Recommendations

9. The Land Use Code Unit should continue designing and implementing staff training and
support systems to accomplish the following:

 Develop an atmosphere conducive to retaining staff given the competition from other
departments for skilled planners;

 Establish standards and procedures for the legislation and accompanying reports to guide
the required level of discussion of alternatives, advantages and disadvantages, and
description of public and agency input;

 Provide a training program specific to the Land Use Code Unit;
 Create small work teams with specialized experts such as designated legislative drafting

experts; and
 Ensure that other experts are available for consultation when needed by planners.
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APPENDIX 1
LAND USE CODE AMENDMENT PROCESS

INTERVIEW LIST

COUNCILMEMBERS
Richard Conlin
Jan Drago
Richard McIver
Judy Nicastro
Peter Steinbrueck

DCLU STAFF
Diane Sugimura, Acting Director and Director of External Relations Branch
Rick Krochalis, Former Director
Wendell Bowerman, Chief Financial Officer 

Land Use Code Unit (Present and Former Employees)
John Skelton, Unit Manager
Diane Althaus
MaryBeth Binns
Ken Davis
Roque Deherrera
Michael Kimelberg
Kristian Kofoed
Cliff Marks
Jory Phillips
Mike Podowski
Pierre Rowen
Mark Troxel

Internal Operations Branch
Cliff Portman
Andy McKim
Alan Oiye

LAW DEPARTMENT
Margaret Klockars
Judy Barbour
Bob Tobin
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APPENDIX 1 (continued)
LAND USE CODE AMENDMENT PROCESS

INTERVIEW LIST

COUNCIL LEGISLATIVE ASSISTANTS
Jill Berkey
Dan McGrady
Neil Powers
Phyllis Shulman

COUNCIL CENTRAL STAFF
Mary Denzel, Director
Bill Alves
Geri Beardsley
Patricia Lee
Martha Lester
Bob Morgan

CITY CLERK’S OFFICE (Group Discussion)
Judith Pippin, City Clerk
Margaret Carter
Ernie Dornfeld
Theresa Dunbar

STRATEGIC PLANNING OFFICE
Teresita Batayola, Assistant Director, Comprehensive and Neighborhood Planning

OTHER JURISDICTIONS

King County Washington
Bruce Ritzen, Code Reviser, Office of Clerk of the Council
Harry Reinert, Special Projects Manager, Department of Development Services

Bellevue, Washington
Mary Kate Berens, Legal Planner, Department of Planning and Community Development

Portland, Oregon
Douglas Hardy, Senior Planner, Case Review, Office of Planning and Development Review
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APPENDIX 2
CANADIAN INSTITUTE OF CHARTERED ACCOUNTANTS

GUIDANCE ON CONTROL CRITERIA

PURPOSE

Al Objectives should be established and communicated.
A2 The significant internal and external risks faced by an organization in the achievement of its

objectives should be identified and assessed.
A3 Policies designed to support the achievement of an organization's objectives and the

management of its risks should be established, communicated and practiced so that people
understand what is expected of them and the scope of their freedom to act.

A4 Plans to guide efforts in achieving the organization's objectives should be established and
communicated.

A5 Objectives and related plans should include measurable performance targets and indicators.

COMMITMENT

Bl Shared ethical values, including integrity, should be established, communicated and
practiced throughout the organization.

B2 Human resource policies and practices should be consistent with an organization's ethical
values and with the achievement of its objectives.

B3 Authority, responsibility and accountability should be clearly defined and consistent with an
organization's objectives so that decisions and actions are taken by the appropriate people.

B4 An atmosphere of mutual trust should be fostered to support the flow of information
between people and their effective performance toward achieving the organization's
objectives.

CAPABILITY

Cl People should have the necessary knowledge, skills and tools to support the achievement of
the organization's objectives.

C2 Communication processes should support the organization's values and the achievement of
its objectives.

C3 Sufficient and relevant information should be identified and communicated in a timely
manner to enable people to perform their assigned responsibilities.

C4 The decisions and actions of different parts of the organization should be coordinated.
C5 Control activities should be designed as an integral part of the organization, taking into

consideration its objectives, the risks to their achievement, and the inter-relatedness of
control elements.
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APPENDIX 2 (continued)
CANADIAN INSTITUTE OF CHARTERED ACCOUNTANTS

GUIDANCE ON CONTROL CRITERIA

MONITORING AND LEARNING

D1 External and internal environments should be monitored to obtain information that may
signal a need to reevaluate the organization's objectives or control.

D2 Performance should be monitored against the targets and indicators identified in the
organization's objectives and plans.

D3 The assumptions behind an organization's objectives should be periodically challenged.
D4 Information needs and related information systems should be reassessed as objectives

change or as reporting deficiencies are identified.
D5 Follow-up procedures should be established and performed to ensure appropriate change or

action occurs.
D6 Management should periodically assess the effectiveness of control in its organization and

communicate the results to those to whom it is accountable.
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APPENDIX 3
RISKS AND CONTROLS

Risks  

If the Land Use Code and Policy Development Unit fails to attain its objectives, significant risks
can occur.  The following are example of important objectives that may be adversely affected if
the risks are not controlled:

 Conformance with state law
 Quality of land use code administration
 Quality of legislation and analysis
 Effectiveness of the legislative process
 DCLU’s effectiveness in attaining its overall departmental mission
 DCLU’s relationships with elected officials

Examples of potential risks are categorized below:

Conformance with State Law

 Failure to adopt required legislation in time to meet legally prescribed deadlines
 Failure to meet requirements governing public notice
 Legislation that is inconsistent with the Land Use Code, Comprehensive Plan, or state

law requirements

Quality of Land Use Code Administration

 Lost beneficial development opportunities due to slow amendment processes that could
affect time-sensitive public improvements

 Irreversible impacts if studies are completed too slowly to address the potential problems
associated with undesirable development

 Missed opportunities for administrative simplification and cost savings in DCLU
operations

Quality of Legislation and Analysis

 Insufficient analysis to identify potential consequences of legislation 
 Analysis that appears to advocate for a pre-ordained outcome
 Analysis that fails to address potentially conflicting viewpoints of elected officials
 Legislation that lacks precision or clarity

Effectiveness of the Legislative Process

 Missed deadlines for Council action
 Unintended delay and controversy at the end of the process when the legislation was

expected to be ready for Council action 
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APPENDIX  3 (continued)
RISKS AND CONTROLS

 Expending resources pursuing legislative alternatives that are poor legal, policy, or
operation choices

 Significant delays on projects that may cause City officials to assign or re-assign
amendment projects to other agencies without the required code expertise to develop
sound legislation

DCLU’s Effectiveness in Achieving its Overall Departmental Mission

 Failure to retain qualified staff
 Lost opportunities to increase staff expertise

DCLU’s Relationships with Elected Officials

 Failure to meet expectations of the public, elected officials, or other agencies 
 Lost opportunities to educate and inform elected officials

Controls

The following controls can minimize and in some circumstances avoid the risks listed 
above.  Many of these controls already exist; some need to be formalized and strengthened.  In
many instances, the control addresses more than one risk.

 Formal systems for projecting project size, prioritizing, scheduling and monitoring,
including:

• Evaluation of proposals at the inception of the project to isolate issues, alternatives,
and identify necessary participants

• Communication among all necessary participants throughout the process
• Internal review and monitoring of the product and its progress
• Review by DCLU Operations staff, the Law Department, Strategic Planning Office

and other executive agency staff
• Public review

 Standards for notice, for legislative drafting and for reports, to include full discussions of
options and conformance with Comprehensive Plan and statutory authority

 Expertise in legislative drafting and other technical skills
 Flexibility in staff assignment and team assignments
 Training and oversight
 Additional staff resources
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APPENDIX 4
PROJECTS IN PROCESS AND AWAITING ASSIGNMENT

AS OF JANUARY 2002

The following is a list of the 48 projects in process or requested as of January 2002.  The number
of hours in an estimate only and is based solely upon understandings of the nature of the project
as of early January 2002.  Changes in project scope, unexpected controversy, or requests for
evaluation of alternatives can all expand or contract the time needed.  For projects in process, the
number is an estimate of the work remaining to be done.

PROJECT
ESTIMATED

HOURS
Land Use Code and Policy Development
120-day Ordinance.  Amend Code to reflect new state requirements. 60
23rd and Union Legislative Rezone.  Evaluate and recommend
rezone actions addressing neighborhood plan proposals.

500

Accessory Dwelling Units.  Evaluate and recommend changes to
code provisions allowing accessory dwelling units in owner-occupied
dwellings.

300

Automated Public Toilet  (APT) Signs on Kiosks.  Devise
regulations to enable signage to provide monetary support to APTs to
be posted on kiosks in public spaces.

60

Beacon Hill Legislative Rezone. Evaluate and recommend rezone
actions addressing neighborhood plan proposals.

400

Ballard/Interbay/Northend  Manufacturing/Industrial Center
(BINMIC).  Implement recommendations of BINMIC Plan.

120

Broadway Rezone.  Evaluate development options and proposals. 120
Commercial Master Plan.  Pursuant to Council resolution, evaluate
and recommend processes for long-range planning for commercial
centers.

600

Administrative Discretion.  Explore alternatives to enable
administrative response to proposals that deviate minimally from code
regulations.

480

Community Centers.  Evaluate and recommend changes to definition
and method of regulation of these uses in residential zones.

320

Cottage Housing.   Evaluate regulations to allow broadened
development opportunities for this use.

500

Data Centers.  Evaluate appropriate regulations for this new concept
in centralized data storage and networking uses.

240

Design Review Amendments.  Evaluate the current design review
process and neighborhood design guidelines to determine whether the
process should be changed and whether amendments are necessary to
the Citywide design guidelines.  Scope is currently being defined.

400
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PROJECT
ESTIMATED

HOURS
Eastlake Neighborhood Plan Implementation.  Evaluate and
recommend changes to development regulations in the Eastlake
neighborhood in response to neighborhood plan proposals.

480

Greenwood Legislative Rezone.  Evaluate and recommend action
concerning rezones addressing neighborhood plan proposals.

400

Height Measurement.  Evaluate options for consolidating height
measurement techniques.

240

Housing Demonstration.   If the program is continued, proceed with
another phase of project evaluations.  If requested, re-evaluate scope
of program and process.

600

ID Legislative Rezone.  Evaluate and recommend action concerning
rezones addressing elements of neighborhood plan.

600

Interbay Overlay.  In association with BINMIC proposals and
consistent with neighborhood recommendations consider overlay
district.

320

Lowrise 3/Lowrise 4 Study.  Complete consultant’s study, and
evaluate and recommend changes to regulations.

400

Land Use Code Simplification.  Continue work mandated by Council
resolution to consolidate and re-write sections of the Land Use Code
to promote more effective and efficient land use administration.
Project includes overall coordination of this effort as well as
individual projects to be defined.

1000

Minimum Lot Size.   Review and amend provisions governing
minimum lot size in SF zones to account for two existing houses on
one lot.

40

Mixed Use Amendments/Single Purpose Residential.  Evaluate
current location of areas prohibiting single-purpose residential
development with possible extensive re-mapping; re-evaluate
regulations.  Consistent with Council Resolution to reevaluate auto-
oriented zones in the city.

900

Monorail.  Continue representing DCLU on interdepartmental team,
prepare code analysis and possible code amendment work program,
begin work on proposals as identified.

650

Neighborhood Design Guidelines.  Continue working with
neighborhood groups as staff or consultant to prepare neighborhood
design guidelines.

450

Northgate GDP Amendments.  Complete work on revisions to Land
Use Code provisions regulating General Development Plan
requirements.

40
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PROJECT
ESTIMATED

HOURS
Omnibus.  Prepare annual legislation to address technical Land Use
Code issues and clarification or correction of inadvertent errors or
omissions. 

300

Parking Amendments.  Continue work on series of proposals
intended to address different aspects of parking regulation.

600

People’s Lodge.  Prepare amendatory language resulting from
settlement of legal action concerning permits for development of a
new use in Discovery Park.

30

Planned Development Regulations.  Re-evaluate and propose
appropriate changes to sections of the Land Use Code regulating
Planned Developments.

500

Project Lift Off.  Continue work as liaison with interdepartmental
team seeking to strengthen City support for high quality childcare.

40

Public View Protection.  Define scope of a project to address a
variety of concerns about view protection, particularly those raised
during various neighborhood planning processes; perform analysis
and evaluation and propose appropriate legislation once defined.

1000

Rainier Beach Legislative Rezone.  Evaluate and recommend action
concerning rezones addressing neighborhood plan proposals.

480

Re-evaluate Pedestrian Districts.  Re-evaluate pedestrian district
locations and regulations in light of recommendations made during
neighborhood planning process and propose appropriate amendments.

480

Right of First Refusal.  Complete work done in response to recent
Washington State Supreme Court decision.

10

Sign Manual/Code.  Revise and update City sign regulations and
manual.

500

South Lake Union Planning.  Undertake analysis necessary as City-
led planning efforts continue.

240

Sponsorship Signs.  Complete work to amend sign regulations as
they relate to off premises signs intended to identify commercial
sponsorship of City sports and cultural institutions. 

120

Street Improvement Manual.  Work with SeaTran to revise
regulations on street improvements, recommending legislation if
appropriate.

600

Telecommunications.  Complete work on revisions to the
telecommunications chapter concerning location of facilities,
development standards, and environmental review.

50

Transportation Management Plan (TMP) Improvements.  Work
with SeaTran to determine what improvements would benefit creation
and implementation of TMPs and recommend legislative or other
action as appropriate.

60

Unit Subdivision.  Clarify regulations and amend as necessary to
conform with state subdivision law.

120
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PROJECT
ESTIMATED

HOURS
Environmental Code and Policy Development
Environmentally Critical Areas. Review thresholds, definitions and
development standards in light of new policy direction and monitoring
of the program, as well as in light of new information presented by
various scientific and technical disciplines.  Evaluate program.

1500

SEPA.  Evaluate thresholds and make recommendations as to whether
to amend in response to neighborhood plan and Chamber
recommendations.

600

SEPA Non-Project Actions.   Review and respond to state
rulemaking.

80

Shorelines. Gap analysis and review for conformity with the direction
proposed by the state in shoreline master program rules.

2000

Stormwater, Grading and Drainage. Review and propose new
requirements as prescribed by the state Department of Ecology in the
pending 2002 National Pollutant Discharge Elimination System
municipal stormwater discharge permit.

800
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APPENDIX 6
ISSUES TO CONSIDER IN PROJECT SCHEDULING

• The breadth of the issue or program to be undertaken.

• The project’s priority relative to other assignments and work program commitments of
planning staff.

• The degree of subject complexity, or extent to which there is no precedential history or
experience to guide the formulation of new policy or regulatory alternatives. 

• The availability of data readily accessible to staff to support the analysis of alternatives vs.
the need to generate new data or evaluate non-traditional data or data sources.

• The extent to which consultants will be necessary to fulfill project commitments or to
effectively identify and evaluate alternatives and/or opportunities

• The extent of public interest or controversy surrounding the subject matter.

• The extent to which the groups and individuals most critical to the success of the project have
been identified and engaged in isolating issues and establishing the range of alternatives or
options to be investigated. 

• Need for task forces or interdepartmental teams to assess information and alternatives;
includes organization and processing time.

• The extent of necessary intra- and inter- departmental review time for drafts of proposals and
the availability of staff to perform review. 

• Required public notice and/or opportunities for public comment, public meetings, notice of
environmental determinations, appeal periods, and other similar requirements.

• The extent to which there are any requirements for state agency review and comment.

• The extent to which it can be assessed that there is the possibility of unanticipated outcomes
of Council deliberations, often due to political vicissitudes, which may frequently change the
intended policy objectives.

• The extent to which follow-up, post Council action, will require the preparation of rules,
client assistance memos, training materials, staff training, and monitoring.
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APPENDIX 7
DCLU RESPONSE



-33-

APPENDIX 7 (continued)


	TABLE OF CONTENTS
	EXECUTIVE SUMMARY
	CHAPTER 1:  INTRODUCTION
	APPENDICES
	THE LAND USE CODE UNIT

	The Land Use Code Unit’s objective is to develop 


	Study Scope and Methodology
	CHAPTER 2:  MANAGING CODE DEVELOPMENT WORKLOAD
	
	Recommendations
	
	
	
	CHAPTER 4:  SUPPORTING LAND USE CODE PLANNERS






	COUNCILMEMBERS
	Richard Conlin
	
	
	
	Judy Nicastro



	Diane Sugimura, Acting Director and Director of External Relations Branch
	Rick Krochalis, Former Director
	
	Wendell Bowerman, Chief Financial Officer
	Kristian Kofoed

	Internal Operations Branch
	Margaret Klockars
	Judy Barbour


	Bob Tobin


	COUNCIL LEGISLATIVE ASSISTANTS
	
	
	
	Jill Berkey


	Neil Powers
	Mary Denzel, Director
	Bill Alves

	Geri Beardsley
	Bob Morgan


	CITY CLERK’S OFFICE \(Group Discussion\)
	
	
	
	Judith Pippin, City Clerk
	Margaret Carter


	Teresita Batayola, Assistant Director, Comprehensive and Neighborhood Planning


	OTHER JURISDICTIONS
	King County Washington
	Bellevue, Washington
	
	Mary Kate Berens, Legal Planner, Department of Planning and Community Development
	Douglas Hardy, Senior Planner, Case Review, Office of Planning and Development Review
	
	
	
	
	GUIDANCE ON CONTROL CRITERIA
	GUIDANCE ON CONTROL CRITERIA





	Conformance with State Law
	Quality of Land Use Code Administration


	Effectiveness of the Legislative Process
	
	DCLU’s Effectiveness in Achieving its Overall Dep
	DCLU’s Relationships with Elected Officials
	Controls


	PROJECT
	Northgate GDP Amendments.  Complete work on revisions to Land Use Code provisions regulating General Development Plan requirements.
	PROJECT
	Re-evaluate Pedestrian Districts.  Re-evaluate pedestrian district locations and regulations in light of recommendations made during neighborhood planning process and propose appropriate amendments.
	PROJECT
	Environmentally Critical Areas. Review thresholds, definitions and development standards in light of new policy direction and monitoring of the program, as well as in light of new information presented by various scientific and technical disciplines.  Ev
	X
	ISSUES TO CONSIDER IN PROJECT SCHEDULING
	DCLU ltr.pdf
	City of Seattle
	Office of City Auditor
	Susan Cohen, City Auditor
	City of Seattle





